

**Table 1  
Temporary Well Installation and Sampling Schedule  
February and March 2017  
Laurel Bay Military Housing Area  
MCAS Beaufort, South Carolina**

<b>Old Laurel Bay Military Housing Area Address</b>	<b>New Laurel Bay Military Housing Area Address</b>	<b>Proposed Date Window</b>	<b>Proposed Number of Temporary Wells</b>
<b>Proposed Properties for Temporary Well Installation and Sampling</b>			
113 Birch Drive	39 Birch Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
121 Banyan Drive	79 Banyan Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
122 Banyan Drive	102 Banyan Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
159 Cypress Street	30 Cypress Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
221 Cypress Street	11 Cypress Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
254 Beech Street	37 Beech Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
268 Beech Street	149 Beech Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
274 Birch Drive	85 Birch Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
279 Birch Drive	134 Birch Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
283 Birch Drive	164 Birch Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
328 Ash Street	291 Ash Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
346 Ash Street	479 Ash Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
359 Aspen Street	36 Aspen Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
370 Aspen Street	137 Aspen Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
377 Aspen Street	166 Aspen Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
409 Elderberry Drive	96 Elderberry Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
465 Dogwood Drive	24 Dogwood Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
480 W Laurel Bay Boulevard	701 W Laurel Bay Boulevard	Monday, February 27, 2017 to Friday, March 17, 2017	1
486 Laurel Bay Boulevard	651 Laurel Bay Boulevard	Monday, February 27, 2017 to Friday, March 17, 2017	1
515 Laurel Bay Boulevard	418 Laurel Bay Boulevard	Monday, February 27, 2017 to Friday, March 17, 2017	1
542 Laurel Bay Boulevard	189 Laurel Bay Boulevard	Monday, February 27, 2017 to Friday, March 17, 2017	1
593 Aster Street	67 Aster Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
630 Dahlia Drive	487 Dahlia Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
641 Dahlia Drive	588 Dahlia Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
693 Camelia Drive	376 Camelia Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
723 Bluebell Lane	248 Bluebell Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
774 Althea Street	247 Althea Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
860 Dolphin Street	103 Dolphin Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
873 Cobia Drive	60 Cobia Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
883 Cobia Drive	142 Cobia Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
905 Barracuda Drive	94 Barracuda Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
921 Barracuda Drive	218 Barracuda Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
935 Albacore Street	188 Albacore Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
946 Albacore Street	207 Albacore Street	Monday, February 27, 2017 to Friday, March 17, 2017	1
1037 Iris Lane	40 Iris Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1039 Iris Lane	74 Iris Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1110 Iris Lane	193 Iris Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1134 Iris Lane	355 Iris Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1143 Iris Lane	504 Iris Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1177 Bobwhite Drive	246 Bobwhite Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1

**Table 1**  
**Temporary Well Installation and Sampling Schedule**  
**February and March 2017**  
**Laurel Bay Military Housing Area**  
**MCAS Beaufort, South Carolina**

<b>Old Laurel Bay Military Housing Area Address</b>	<b>New Laurel Bay Military Housing Area Address</b>	<b>Proposed Date Window</b>	<b>Proposed Number of Temporary Wells</b>
1202 Cardinal Lane	43 Cardinal Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1212 Cardinal Lane	121 Cardinal Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1222 Cardinal Lane	199 Cardinal Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1224 Cardinal Lane	215 Cardinal Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1226 Dove Lane	33 Dove Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1236 Dove Lane	107 Dove Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1245 Dove Lane	176 Dove Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
1247 Dove Lane	Playground	Monday, February 27, 2017 to Friday, March 17, 2017	1
1274 Albatross Drive	91 Albatross Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
1319 Albatross Drive	216 Albatross Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
1337 Albatross Drive	416 Albatross Drive	Monday, February 27, 2017 to Friday, March 17, 2017	1
1346 W Cardinal Lane	283 W Cardinal Lane	Monday, February 27, 2017 to Friday, March 17, 2017	1
<b>TOTAL Proposed</b>	<b>52 Properties</b>		<b>52</b>